FOR WEEK ENDING:

UNITED

——=Consulting=—

CR 200 S RECONSTRUCTION
WEEKLY REPORT

April 19, 2013 REPORT NO.: 5 PROJECT NUMBER: R-29419

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13
Pre-Constr. Conf.: 3.11.13

WORK IN PROGRESS

DAY & DATE
Sat. L
4-13 No work activity.
Sun. L
4-14 No work activity.
Mon. The Contractor began Stage 11 pavement removal. CR 200S was closed to thru traffic and the signal at SR 11 was taken out-of-service.
4-15 The Contractor also completed work on the final storm structure in Stage I. The Traffic signal subcontractor began dismantling existing signals.
Tues. The Contractor began installation of Stage Il storm piping / structures. Traffic signal subcontractor placed new signal pole foundation and continued
4-16 with new signal work. Landscaping subcontractor placed seed/mulch over area from Str. No. 67 to outflow at Opossum Cr.
Wed. The Contractor milled-out the remainder of Stage Il existing pavement and staged materials. The Traffic signal subcontractor continued new signal
4-17 work. Other site activity rained-out.
Thurs. The Contractor continued installation of the Stage Il storm piping and structures. Traffic signal subcontractor continued installation of conduit / hand-
4-18 holes associated with the signal work.
. The Contractor continued installation of Stage 11 storm piping and structures. For the week, the crew installed a total of 193’ of 36” HDPE pipe,
Fri. R " .
4-19 approx. 300° of 30” HDPE pipe, and two of the seven Stage Il manhole structures.

The Traffic signal subcontractor re-set pole on new foundation and began installation of new span wire over SR 11.
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